Timeframe
(Original 2016)

Proposed Timeframe

Key Partners

SCWAB point
City Action Further Description Months from City Other pers:n Staff point person Status
0-1Yr | 2+Yrs | adoption of Action
Plan
Given the precedent set by other projects
such as Mueller and Seaholm, the lead
department to oversee all SCW work should
Identify lead entity in City to coordinate efforts Chair/Vice- be Economic Development, specifically,
. fy y .y X One month CMO I Ni Rodney Gonzalez p P ) y
moving forward and assign lead person Chair Redevelopment Services. A project manager
with ED should be budgeted for and assigned
to provide continuity to the project over its
life-cycle.
Current staff with intimate knowledge on the
SCW efforts to create a list of the relevant
departments. The City Managers office
Create cross-departmental City team with . Chair/Vice- Rodney should request that a Technical Advisory
. . X One month Multiple departments ) o
assigned departmental points of contact P . Chair Gonzalez/Alan Holt |Group be formed, consisting of members of
each of these departments. The board will
give regular updates to the members of the
TAG and vice-versa to facilitate timely and
accurate decision making going forward.
Create a South Central Waterfront Advisor .
v X Completed Council N/A
Group Completed
Coordinate with ongoing city initiatives
Downtown Austin
. . ,W whn AU Staff to update list of city initiatives which
The adoption of the SCW Vision Framework Plan . Alliance, Downtown o
. . ATD, CPO, Planning, PWD, . . All board Alan Holt/Sravya may coincide or be relevent to the SCW.
includes recommendations that should be X X [Three months Austin Transportation : .
. . . Watershed, NHCD, Others members Garladenne Provide description of relevence and statutus
coordinated with the following initiatives (not a Management Assoc., of project
complete list): CapMetro project.
. . May no longer be relevent. This project is
. . Planning, Transportation, Outreach .
Closure of free-right turn lane and creation of . Affected Property ) Alan Holt/Sravya |dependent on other projects (Statesmen
. . X N/A Public Works, Water Working , , )
Barton Springs Rain Gardens Owners Garladenne site). Will work with developer to ensure
Energy, Real Estate, Legal Group . . . .
their plan is consistent with the SCWP.
SCWP
. Art in Public Places, . Redevelopment Initiate conversations/request assistance
Develop a SCW Public Art Master Plan X Six months . Artists and arts groups . P . . /req . ]
Economic Development Services Project from Arts Commission and Trail Foundation.
Manager
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Timeframe
(Original 2016)

Proposed Timeframe
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0-1Yr

2+ Yrs

Months from
adoption of Action
Plan

City

Other

SCWAB point
person

Staff point person

Status

Coordinate with Texas School for the Deaf /
Texas Facilities Commission

One month - Six
months depending
on option chosen

Parks, Planning, Public
Works, Watershed

Texas School for the
Deaf, Texas Facilities
Commission

Outreach
Working
Group

SCWP
Redevelopment
Services Project
Manager

1) Request an update from the Texas
Facilities Commission on status of TSD
Project/s.

2a) Discuss funding opportunities during this
years session from Austin delegation (must
coordinate with council/ COA Government
Relations staff prior to any discussions with
state lawmakers).

2b) Outreach group to begin looking into
ways to get the project completed with
philanthropic dollars or potentially a
public/private partnership.

Initiate Public Improvement District evaluation
To evaluate the feasibility of a Public
Improvement District, the City will need to
engage property owners in a similar process to
the tax increment study. The process should:

One month

Economic Development,
Finance

Finance
Working
Group and
Chair

SCWP
Redevelopment
Services Project
Manager

Base discussions have been carried out (DAA).
SCWAB and DAA to write a formal memo
defining our current status which describes
the reasoning for this choice and any (if they
exist) events that may trigger revisiting this
decision in the future.

Initiate Development Corporation / Authority
Evaluation

Evaluate potential structures for a South
Central Waterfront Development

Authority

Three to six
months

Economic Development,
Finance, Legal

Potential consultant
support

Chair/Vice-
chair

SCWP
Redevelopment
Services Project
Manager

1) Implement staff recommendation. Were
told an update to all Governance
Structures/Options was forthcoming at
Novembers meeting. Still awaiting update
from ED.

2) Write a resolution for council to get an
update from ED staff.

3) SCWAB moves forward with exploring all
options for governance structures and
decides which best fits the needs of the
SCWP. Sends recommendation to council for
implementation.

Transfer of Development Rights.

Evaluate the potential of a TDR ordinance that
defines TDR areas and develops a sender and
receiver structure. The structure would address
among other factors:

N/A

Legal, CodeNext

Potential consultant support

Currently not applicable to this project. Will
reassess at a later date.




Timeframe
(Original 2016)

Proposed Timeframe

Key Partners

SCWAB point
City Action Further Description Months from City Other pers:n Staff point person Status
0-1Yr | 2+Yrs | adoption of Action
Plan
1) Some parts have been written; not yet
completed. Staff will continue working on
parts which do not require any further
external input and will update the SCWAB
monthly on status of plan.
2) Staff to draft a Scope of Work (SOW) based
Develop a regulating plan Incorporate incentives and form-based Coordinate with SCWP on information already obtained from other
The City should aim to set up regulatory code provisions to provide clarity for . Redevelopment studies and information still required to
. ; . . X |Immediately CodeNEXT staffand  |All - ) )
conditions that lead to changes in the public realm and urban design consul TR Services Project complete all parts a Regulating Plan for the
entitlements to the area over time. intentions Manager SCW.
3) At a special called meeting of the SCWAB,
Board to write a resolution for Council which
directs the City Manager to propose potential
procurement and funding options to
accomplish the defined SOW in the least
amount of time possible.
e clarify that the area meets statutor
Evaluate the feasibility of Tax Increment . Y . ¥ 1) Staff to draft a Scope of Work (SOW) based
] .. blight requirements . . .
Financing in the SCW . . . on information already obtained from other
® assess projected absorption potential . . . . .
for varving product tvbes studies and information still required to
Prepare a TIF/TIRZ feasibility study that builds on Y . gp . yp . . . . . SCWP complete all parts of a full TIF Study.
. . . e factor in possible sales tax increment . . Coordinate with taxing|Finance . .
the preliminary projections in the SCW . . . Transportation, Economic |, ., . . . Redevelopment 2) At a special called meeting of the SCWAB,
in addition to property tax X Immediately . jurisdictions. Potential |Working . . . . . .
framework plan. . . Development, Finance Services Project Board to write a resolution for Council which
® evaluate alternative boundaries consultant support. Group . . .
. . Manager directs the City Manager to propose potential
- . . ® make assumptions about projects that ) )
Additional information on the process to set up a procurement and funding options to
. . . may be tax-exempt . . .
TIRZ are summarized in the Local Economic . . . L. . accomplish the defined SOW in the least
e identify desired TIF eligible projects . .
Development Handbook.[1] amount of time possible.
and programs
Evaluate the potential of a Parking
Management District. SCWP
. Transportation, Economic Redevelopment
. . X Nine months P . -veiopm
The City should evaluate the potential for Development, Finance Services Project
investment in district parking options that can Manager
provide public parking to support area uses.
Refine affordable housing implementation
strategy SCWP
This includes refining MFI target goals, Upon completion ) Pilar Staff and the board to reevaluate and update
. . g . Potential affordable Redevelopment . . . .
identifying phased opportunities for site X of TIF Study (or NHCD, Real Estate housing partners Sanchez/Laure Services Proiect the implementation options for maximum
acquisition and implementation of various sooner if possible) &p ' n Avioli Manager ! affordable units in the SCW.
product types. Identify key partners and lead &
roles for each component of the toolkit.




Initiate conversations with potential
philanthropic donors.

The City has had initial discussions with existing
foundations and trusts such as The Trail
Foundation, and the St. Davis Foundation about
potential partnership. As part of continuing
conversations, the City will discuss the feasibility
of developing a South Waterfront Conservancy.

City Council, Departments
TBD

SCWP
Redevelopment
Services Project
Manager




